



cesare IV



CESARE IV: Overview and results



37th ASECAP Study & Information Days

Krakow, 26.05.2009

Anton Sieber



cesare IV

Scope I

- A Project of ASECAP in cooperation with Stockholm Group co funded by the European Commission
 - Input for the development of the **European Electronic Toll Service**
 - **CESARE IV aims for moving from a theoretical model towards a solution which can work in practice!**
- 

Scope II

- Define a migration path from the current status to EETS, utilizing the experience from regional projects
 - A roadmap showing how the EFC systems already in operation can proceed to offer the EETS to the Users, as well as describing how new EFC systems could offer EETS from day one
- Define and establish the Interoperability Management role
 - The final and detailed functions and procedures for the daily operation of the IM will be created to a level of detail which should enable the actor(s) in the IM role to finalize the establishment on their own.


Schedule

Task number	Task description	Predecessors	-2	-1	Months	6	12	18	24	26
WP1 EETS Basic Guidelines										
1100	Verify C-III model towards the experiences from existing projects	none	[Red bar from -2 to -1]							
1200	Draft the final EETS basic guidelines, including a proposed migration path	1100		[Red bar from -1 to 6]						
1300	Compatibility analysis of the guidelines and the recommendations of the EGs	1100			[Red bar from 4 to 6]					
WP2 IM framework, functions and procedures										
2100	IM framework, (organisational: split regulatory and managerial)	WP1				[Red bar from 6 to 12]		[Grey arrow pointing left]		
2200	IM functions and procedures	WP1, 2100 (partly)				[Red bar from 8 to 12]	[Grey arrow pointing right]	[Red bar from 12 to 18]		
WP3 IM preparation and implementation phase										
3100	Prepare for the establishment of IM	WP2					[Grey arrow pointing right]	[Red bar from 12 to 18]		
3200	Define the final and detailed functions and procedures	3100							[Yellow bar from 18 to 24]	
WP4 Communication										
4xxx	Communication					[Red bar from 6 to 18]		[Yellow bar from 18 to 24]		
WP5 Project Management										
5xxx	Project Management					[Red bar from 6 to 18]		[Yellow bar from 18 to 24]		

WP 01: EETS Basic guidelines

Objectives:

- Verify CESARE III model in relation to the existing national and cross border interoperability EFC schemes
- Draft final EETS basic guidelines (technical, contractual, legal, procedural)
- Verify compliance with the EETS Expert Group recommendations



WP01 Results: EETS Basic Guidelines

- CESARE III Service Definition as a starting point
- Evaluation of each task listed in the service definition
 - Is there a need for rules or guidelines for this service component function?


Service conditions (compulsory and facultative)
developed for all 4 roles of the CESARE model

- Service User
- Toll Charger
- EETS Provider
- Interoperability Manager

WP02: IM Framework, Functions and Procedure

Objective:

- Define the IM framework concerning legal , operational, economical and administrative/organisational issues
- Define IM functions and procedures




WP02 Results: IM Framework, Functions and Procedure

- Report D2.1:
 - External Benchmark Studies and Items Report prepared as starting point for Report
 - High level description of IM framework by Essential Requirements and proposals on how the IM could be organised and operated from a legal, organisational, financial and operational point of view
- Report D2.2:
 - EETS Regulation
 - Monitoring
 - Procedures leading to EETS
 - Settlement of disputes

WP 03 IM Preparation and Implementation

- Prepare for the establishment of the IM
- Define the final and detailed functions and procedures for the daily operation of the IM





cesare IV

Thank you for your attention!

Anton Sieber

Office: ASFINAG International GmbH
Rotenturmstraße 5-9, A-1011 Wien,
Austria

Tel. +43-50108-10410

Mobile: +43-664-60108-10410

Mail: anton.sieber@asfinag.at

